Indiana EVV

Activities through March 2019

2018

June

Kickoff Requirements Construction Pilot Planning Production

Initiated project Finalized Construction Pilot preparation Production release
kickoff with reﬂlslt'rgfrg%’;\t/?c%”d finalized for activities started for CoreMMIS
Sand?,:ac?;,nd he codes and coreMmIS Identified provider
modifiers affected types, timeline,
by EVV and

communications
for pilot



Indiana EVV

Pilot Overview

OaOa®

Pilot Setup Pilot Groups Pilot Training Pilot Start Pilot End

Reach out to Finalize and Train providers on Pilot begins Pilot ends
prospective pilot engage providers new systems and July 1, 2019 August 30, 2019
participants and and vendors form outreach Teams track Finalize defects

begin securing groups defects and and update
providers and OB documentation for

vendors the next phase



Indiana EVV

Soft Launch and Go-Live

2020

December February

Soft Launch Go-Llive Prep Go-Live Monitor EVV Support Phase

Sandata will accept Final training for Claims will now Monitor the EVV Ongoing help desk
any providers that providers and deny based on project and look for and maintenance
wish to begin EVV any final EVV rules inconsistencies with will continue from
: : communication claim processing and this point forward
Claims continue to made to providers accounts receivable
post and pay and members recoupment

according to
current guidelines



